

PrePlan — AI Resume Studio

A one-day, phase-by-phase execution roadmap for a production-quality MVP

📅 Single-Day Sprint🔗 11 Phases (0-10)⌚ ~13.5 Hours Total

TECH STACK

Next.js 15 + TypeScript

MongoDB + Mongoose

NextAuth (Google OAuth)


Shadcn UI

React Hook Form + Zod

Gemini API

html2canvas + jsPDF

Zustand



Phase 0 — Planning

30 min

Goal: *Project structure ready.*

DELIVERABLES

- Features finalized
- Folder structure defined
- MongoDB collections planned
- Environment variables listed
- Gemini API key obtained

📄 Docs: 01-problem-statement.md

Phase 1 — Project Setup

1 hour

Goal: *Boilerplate ready.*

TASKS

- Create Next.js app
- Install dependencies
- Setup Shadcn UI
- Setup folder structure
- Configure path aliases

DELIVERABLE

Project runs successfully.

📄 Docs: 03-folder-structure.md

Phase 2 — Authentication

1.5 hours

Goal: *Login system complete.*

TASKS

- NextAuth setup
- Google OAuth
- Protected routes
- Middleware
- Session handling

CONCEPTS

- OAuth
- Sessions
- Middleware

DELIVERABLE

User can sign in and access the dashboard.

📄 Docs: 02-architecture.md

Phase 3 — Database Schema

30 min

Goal: Models ready.

USER COLLECTION

- name
- email
- image

RESUME COLLECTION

- title
- content
- atsScore
- createdAt

DELIVERABLE
MongoDB connected.

Docs: 05-db-schema.md

Phase 4 — Resume Builder UI

2 hours

Goal: Core functionality.

SECTIONS

- Personal Information
- Experience
- Projects
- Skills
- Education

CONCEPTS

- React Hook Form (RHF)
- Zod validation
- Controlled forms

DELIVERABLE
Entire form works end-to-end.

Phase 5 — AI Resume Generator

2 hours

Goal: Gemini integration.

INPUT

Experience · Projects · Skills · Target Role

GEMINI OUTPUT

```
{ "summary": "", "projects": [], "experience": [] }
```

CONCEPTS

- Prompt engineering
- Structured output

DELIVERABLE
AI generates optimized resume content.

Docs: 06-concepts.md

Phase 6 — ATS Score + Job Match

1.5 hours

Goal: Paste a Job Description and get AI-driven analysis.

AI RETURNS

- ATS score
- Missing skills
- Suggestions

CONCEPTS

- Prompt chaining
- JSON response parsing

DELIVERABLE
JD Analyzer working.

Phase 7 — Template System

1 hour

TEMPLATES

- Modern
- Professional
- Minimal

DELIVERABLE
Template switching works.

Phase 8 — PDF Export

1 hour

TASKS

- html2canvas
- jsPDF

CONCEPTS

- DOM rendering
- PDF generation

DELIVERABLE

Download Resume as PDF.

Phase 9 — Dashboard

45 min

SECTIONS

- My resumes
- Create resume
- Delete resume

CONCEPTS

- Server Actions
- MongoDB queries

DELIVERABLE

CRUD complete.

Phase 10 — Documentation

1 hour

CREATE THE FOLLOWING DOCS

- 01-problem-statement.md
- 02-architecture.md
- 03-folder-structure.md
- 04-api-flow.md
- 05-db-schema.md
- 06-concepts.md
- 07-learnings.md

⚠ Important Rule

Har phase complete hone ke baad Git commit karo.

EXAMPLE COMMIT SEQUENCE

feat: setup nextjs and shadcn

feat: google oauth with nextauth

feat: resume form completed

feat: gemini integration for resume generation

feat: ats score analyzer

feat: pdf export support

docs: architecture and concepts

Kal sham tak target — perfect SaaS product banana nahi hai.

Target hai: "Production-quality MVP complete ho jaye aur resume me confidently likha ja sake."

Kal Phase 1 start karte hi har phase ko aur micro-tasks me divide karke,
assembly-line style se project complete kiya ja sakta hai.